

Republic of the Philippines
Province of Oriental Mindoro
MUNICIPALITY OF ROXAS

OFFICE OF THE SANGGUNIANG BAYAN

EXCERPTS FROM THE MINUTES OF THE REGULAR SESSION OF THE SANGGUNIANG BAYAN OF ROXAS, ORIENTAL MINDORO HELD ON 15 AUGUST 1994, 9:10 A.M. AT THE SANGGUNIANG BAYAN SESSION HALL.

Present:

Vice Mayor Jesus M. Dimapilis	- Presiding Officer
Kagawad Cesar T. Batikos	- Member
Kagawad Honesto O. Taytay	- -do-
Kagawad Crisencio S. Calma	- -do-
Kagawad Ferdinand V. Talens	- -do-
Kagawad Bernabe S. Mortel	- -do-
Kagawad Cosme T. Mores, Jr.	- -do-
Kagawad Lorna F. Dimapilis	- -do-, SK Chairman
Kagawad Eduardo G. Villamin	O -do-, SEC President

Absent:

Kagawad Juanito A. Bacay, Jr.	- Member
Kagawad Ramulfo C. Bernal	- -do-

RESOLUTION NO. 94
Series of 1994

RESOLUTION RESPECTFULLY REQUESTING THE DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS REGION IV-B, QUEZON CITY FOR THE RE-SCHEDULING OF THE RE-DO ORDER IN THE CONSTRUCTION OF THE SAN RAFAEL DIKE AT ROXAS, ORIENTAL MINDORO.

WHEREAS, flashfloods from the Bongabong River brought about by the strong typhoons of December, 1993 have wrecked the dikes at Barangay San Rafael so much ~~as it~~ presented a big hazard to the lives and properties of the people of this municipality;

WHEREAS, it is expedient said dike ~~be~~ immediately constructed as a precautionary measure and an assurance of concern for the safety and welfare of the local constituents;

WHEREAS, a re-do order from the Department of Public Works and Highways had been issued on the work so far accomplished in said construction of the San Rafael dike, which order will have to be implemented soon by its contractor;

WHEREAS, this august body had arrived at a consensus that demolishing the constructed dike at this point in time is not advisable as the rainy season has already begun;

WHEREAS, this august body unanimously agreed to request the Department of Public Works and Highways, Region IV-B for the

See

San Rafael

re-scheduling of the re-do order in the construction of the San Rafael Dike at Roxas, Oriental Mindoro.

NOW THEREFORE, on motion of Kagawad Ferdinand V. Talens and unanimously seconded by all -

BE IT RESOLVED to respectfully request as it hereby requests the Honorable Director, Department of Public Works and Highways, Region IV-B, EDSA, Quezon City for the re-scheduling of the re-do order in the construction of the San Rafael Dike at Roxas, Oriental Mindoro.

RESOLVED FURTHER to send copies of this resolution Hon. ALBERTO C. CASTANEDA, Director, Department of Public Works and Highways, Region IV-B, Quezon City for his perusal and most favorable action to this request.

RESOLVED FINALLY to furnish a copy of this resolution Engr. Vicente A. Abutan, Jr., DPWH, Calapan, Oriental Mindoro for his information and reference.

Unanimously approved.

Adopted: 15 August 1994

CERTIFIED CORRECT:

V. Fuentes
VIOLETA P. FUENTES
Secretary to the Sangguniang Bayan

ATTESTED:

[Signature]
JESUS M. DINAPILIS
Municipal Vice Mayor

APPROVED:

[Signature]
CELACIO I. YASON
Municipal Mayor

ners/

RECEIVED B/S
ROMARIO A. JANTAY